
 
Catlett – Calverton Sewer Project 

Project Management Team 
Golden Rule Builders, 3409 Catlett Road 

June 13, 2018 
11:00 AM 

MEETING NOTES 
 
Welcome & Introductions – Eldon James asked everyone to introduce 
themselves (Sign in sheet attached). 
 
Update on Project Activities -  
 Survey and Design Progress – Tim Harms said Bowman has been working 

on the design with a focus on the VDOT rights-of-way (ROW).  Ken Baybutt 
with Bowman referred to draft drawings.  Still working on the VDOT rights 
of way info.  Some are “prescriptive” that may require some negotiated 
easements in addition to those covered by easements granted by system 
users.  A discussion of potential ROWs ensued.  Bowman hopes to know 
the total number of property owners who may need to be contacted within 
the next week.  Ken showed the sketch of the treatment plant and 
dispersal fields property.  PMT community members’ input provided the 
professional team with valuable information for line placement options. 

 Ken asked VDH about submission of plans, can review of plant be done in 
advance of the collection system? VDH said either way.  Doug Canody 
asked when the technical specs will be ready, August is expected.  

 Land Acquisition – The current schedule is to close in mid-September. 
 
Follow up to Community Newsletter – Sue asked if there is any feedback from 
members.  There was none. 
 
Other Items – The schedule for beginning construction still calls for breaking 
ground in October but the ROW easements may cause some slippage to 
November.   
 
Future PMT Meeting: 
 July 11 
 August 8 
 September 12 

 October 10 
 November 14 
 December 12 

 
 


